) Public Works Department
Q0 > 102 Roadrunner Drive Sedona, AZ 86336

NG’ City of Sedona
1 2 4

LAY
’ (928) 204-7111 - Fax: (928) 282-5348

Mystic Hills & Chapel Lift Station Replacement FY18 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.

Contractor: TBD

Construction Challenges:

e Maintaining operation during

Force Main

construction
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Pressure System

Gravity Sewer

City Engineer:

A condition assessment of existing sewer infrastructure and capacity analysis of the J. Andy Dickey, PE

City’s Wastewater Collection System was completed as part of the Wastewater (928) 203-5039
ADickey@SedonaAZ.gov

Master Plan Update. Evaluation of the operation of the City’s 17 lift stations led to
identification of improvements needed at 2 of the lift stations: Mystic Hills and

Chapel. $ EY18 Project Budget: $1,170,000

Total Project Budget: $5,373,800

This project will provide design and construction for an increase in the wet well
capacity and upgrades to the pumps.

Status: The project is currently in design with our consultant Sunrise Engineering.
The consultant has completed geotechnical investigations and site surveys for both
the Chapel and Mystic Hills Lift Station sites. Current design focus is on preliminary
design, including analysis and sizing of system facilities and development of site
layout options. A preliminary design of the improvements is anticipated for
completion in June.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 0% Summer 2018
Construction 0% Winter 2018/19
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